

Department of Consumer Affairs
Bureau of Automotive Repair

California Vehicle Inspection System Transition (Cal-VISTA) Project

Clay Leek, Technology Services Branch

BAR Advisory Group Meeting

July 21, 2016

Cal-VISTA Scope

- High Level Summary
 - Negotiate ownership of the System
 - Refresh the System to a State owned data center
 - Publish an RFP to obtain Maintenance and Operation (M&O) services

Cal-VISTA Status

- Completed contract negotiations with current contractor
- Obtained contract resources to continue development of the RFP
- Completed Oracle Software Procurement
- Working to take advantage of early start opportunities

Cal-VISTA Next Steps

- Contract review and approval process
- Continue RFP development
- Obtain IV&V resources
- Obtain Test Lead resources
- Identify early start opportunities
- Contract execution
- Begin move to OTech

Cal-VISTA Timeline

- Baseline Completion Dates
 - Project Analysis / Planning – June/July 2016
 - RFP Development – December 2016
 - RFP Approval / Release – May 2017
 - RFP Responses Due – October 2017
 - Transition System to OTech – April 2018
 - RFP Vendor Selection – May 2018
 - Contract Transition – October 2018

Project Dependencies

- BAR-97 Dial Up to IP Conversion
 - Continue to have quality of service issues
 - Updated regulations in process
 - *2017 BAR-97 EIS Specification - More complete approach to supporting BAR-97 EIS*
 - Test Environment Established
 - Develop Communication Specification

Questions and Comments

Submit additional questions and/or comments to:

Clay Leek

Bureau of Automotive Repair

10949 N. Mather Boulevard

Rancho Cordova, CA 95670

Phone: 916-403-8432

Email: clayton.leek@dca.ca.gov